
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:31 PM
Run date

Time

Reviewer: Wright, Doug 10-Sep-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 423 Date: 02-Sep-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 724

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the façade at 18 & 23 meters , & they
had to work on the preparations for the tower pull back . They started at 7:00 AM.

Obra , Barry , Carlos , & Dustin had to work on house keeping . Crews had to pull out of the site the
excess materials for the façade , their tools , & equipments , & set them on the barge . They started at 7:10
AM. Crews were done at 10:00 AM.

After that , crews had to load them in the skip boxes , fly , & set them on the E line they started at
10:20 AM. Crews were done at 11:30 AM.

In the afternoon , crews had to work on the façade with Michael & Pablo to the end of the shift .

Michael , & Pablo had to work on the façade boxes . Crews had to install the remaining bolts , place
the PTFE on the washer plates , snug , mark 1/2 turn , & pretension the bolts , & only snug the lock nut
bolts in the slotted holes . They started at 7:10 AM.

Ryan had to work inside the North tower shaft . He had to snug , mark 1/2 turn , & pretension the
remaining bolts He started at 7:15 AM. He was done at 11:00 AM.

After that , Ryan , Salvador , & I had to test 10% of the bolts . Crews started on the North tower shaft
at 11:00 AM. Then , East , South , & West tower shaft . 20 bolts in the South tower shaft were left
untouched . Ryan had to snug , mark 1/2 turn , & pretension them . Crews were done at 2:10 PM.

All tower crews were done at 3:00 PM. They had to wrap up their tools & equipments. Crews left at
3:10 PM.

Salvador & Jose had to work on the platform at 145 meters . Crews had to work on the preparations
for the tower pull back . They had to remove the plywood from around the tower shafts , cut the gating ,
work on miscellaneous welds . Crews started at 7;30 AM. They were done at 2:50 PM. They had to wrap
up their tools & equipments . Crews left at 3:00 PM.

Bid Item: 053 T-L01-DNW.05304-0120F4 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM SALVADOR SANDOVALIronworker 8.00 0.00 0.00 8.00

APP JOSE TORRESIronworker 8.00 0.00 0.00 8.00

JNM RYAN NASHIronworker 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 423 Date: 02-Sep-2011 Friday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

8.00

2083

0.00

No

0.00 0.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL BALWINSKIIronworker 8.00 0.00 0.00 8.00

JNM DUSTEN CLAYBORNIronworker 8.00 0.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00
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